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 Introduction  

This report is designed to meet the requirements for quarterly reporting for the FCC’s Rural 
Healthcare Pilot Program as described in FCC Order 07-198 for the period ending    10/31/2012 for 
the North Carolina Telehealth Network (NCTN).  The report format is modeled after the reporting 
requirements in the order.  

 
 
Each major section has the term “UPDATED” or “NOT UPDATED” inserted after the section 
number. “UPDATED” indicates that some material change to the section has been made since 
the last report.  
 
The updates are visible by looking at the document in “Final Showing Markup” mode. 
Otherwise, reviewing the document in “Final” mode will hide the distinction between 
updated and prior material. For sections that explicitly ask for updates only, an 
updated section will contain only the updated materials.  
 
 
1. Not UPDATED :  Project Contact and Coordination Information 
 
a. Identify the project leader(s) and respective business affiliations. 
 
The project’s coordinator is Dr. William F. Pilkington in his role as the Director of the Cabarrus 
Health Alliance and the lead agency for the NC Southern Piedmont Partnership for Public Health. 
Mr. David Kirby, President of Kirby Information Management Consulting, LLC (Kirby IMC) is the 
Assistant PC. Mr. Jason Baisden, CTO for the NC Association of Free Clinics is an active 
participant representing the NCAFC members. The e-NC Authority has been contracted as of 
September to participate as a major part of the program management effort during the network 
development phase in collaboration with Kirby IMC. The e-NC Authority is a  part of state 
government whose mission is to promote broadband usage throughout North Carolina. Ms. Jane 
Patterson is the Executive Director of e-NC.   
 
b. Provide a complete address for postal delivery and the telephone, fax, and e-mail address for 
the responsible administrative official. 
 

Dr. William F. Pilkington 
 
300 Mooresville Rd 
Kannapolis, NC 28081 
 
704-920-1203 
William.Pilkington@CabarrusHealth.org 
 

 
c. Identify the organization that is legally and financially responsible for the conduct of  
activities supported by the award. 
 

The Public Health Authority of Cabarrus County (d.b.a Cabarrus Health Alliance)  
 
d. Explain how project is being coordinated throughout the state or region. 
 

The NCAFC represents the free clinics in the state both generally and for the purposes of 
this project.  
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The local health departments who are participating in the state are to be formally 
represented by CHA (Cabarrus Health Alliance). The NC Association of Local Health 
Directors and the NC Division of Public Health are also significantly involved in the 
project as coordinating organizations for the local public health departments.   
 
Oct 09 - The four NC RHCPP recipients are now formally merged with the leaders of the 
other three former projects continuing as  advisers to the merged project. The newly 
merged discount opportunities are to be used to support a program to provided 
broadband services to NC’s  hospitals. We plan to offer this to both the for  public non-
profits and private hospitals- with the private hospitals who accept service not having 
access to the RHCPP discounts.  

 
 A collateral benefit of e-NC’s involvement in the project is that it also operates 
development efforts for broadband deployments of various types throughout NC and so 
will be well positioned to advise how to best leverage the RHCPP effort in the larger 
context of these other broadband projects.  
 
Jan 10- The NC Institute for Public Health is now leading the development of the NCTN 
Hospital Phase in collaboration with the NC Hospital Association.  
 
April 2010-  The NCTN-H phase has convened an advisory group (i.e. leaders from 
several NC hospitals) to confer with on various aspects of development of the NCTN-H.  
 

 
 
2.   NOT UPDATED: Identify all health care facilities included in the network. 
 
a. Provide address (including county), zip code, Rural Urban Commuting Area (RUCA) code (including 
primary and secondary), six-digit census tract, and phone number for each health care facility 
participating in the network. 
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July 2012 – Site and service substitutions: 

HCP Site 
Name County

Address # 
1 City State ZIP Phone #

Census 
Tract

RUCA 
Code Site Type Eligibility

Lincoln 
County 
Health 
Departme
nt Lincoln

151 
SIGMON 
RD Lincolnton NC 28092

704-736-
8426 070200 4

Public 
Health 
Clinic

Public 
Health 
Clinic

Hertford 
County 
Public 
Health 
Authority Hertford

801 N 
KING ST Winton NC 27986

252-358-
7833 950200 9

Public 
Health 
Clinic

Public 
Health 
Clinic

Greene 
County 
Health 
Departme
nt Greene

227 
KINGOLD 
BLVD, 
SUITE B Snow Hill NC 28580

252-747-
8183 950300 10.5

Public 
Health 
Clinic

Public 
Health 
Clinic

Haywood 
County 
Health 
Departme
nt Haywood

157 
Paragon 
Parkway, 
Suite 800 Clyde NC 28712

828-452-
6675 981200 1

Public 
Health 
Clinic

Public 
Health 
Clinic
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April      2012 -  There have been several site substitutions and one site activation (Roanoke-Chowan 
CHC) since the first round of NCTNH; The specifics are below:  

1

2

3

4

5

C G H I J K L M N O P Q

HCP Site  Name

County  Address City

 State  ZIP
 Contact 
Phone #

RUCA 
Code

Census 
Tract

Public , 
non-
profit?

Site 
type Eligibility

Kannapolis

Cabarrus
300 
Mooresville Rd. Kannapolis NC 28081 704-920-1010 1 041000 Public

Public Health 
Clinic

Public Health 
Clinic

Chowan County Health 
Department

Chowan
202 West Hicks 
St Edenton NC 27932 252-482-6003 7 990100 Public

Public Health 
Clinic

Public Health 
Clinic

Roanoke Chowan 
Community Health 
Center

Hertford

113 
HERTFORD 
COUNTY HIGH 
RD Ahoskie NC 27910 252-209-0237 7 950400 non-profit

Community 
Health  Clinic

Community 
Health  Clinic

Benson Area  Medical 
Center

Johnston
3333 Hwy 242 
N. Benson NC 27504

919-207-
4419 9.1 041400 non-profit

Community 
Health  Clinic

Community 
Health  Clinic  

 
 
 
October 2011  - See the indicated columns in the First Round NCTNH Site Table below.  
January 2011 - See the indicated columns in the Second Round NCTNPH Site Table below 
October 2010 - See the indicated columns in the First Round NCTNPH Site Table below.”  
 
Columns “HCP Site Name” through “FCC Classification”.  
 
Oct 09 - The NCTN-PH (public health and free clinics) part of the network is now in the RFP phase. So, 
the 465 attachment listing the included sites is now public.   The NCTN-H (hospitals) part of the 
project is just now underway and has not yet collected the site information. We are expecting virtually 
every public non-profit hospital in NC (about 104) to participate and about half of the 30 private 
hospitals.  
 
April 2010 – The NCTN-H phase has now registered hospital sites and collected LOAs. As expected, 
virtually all of the public non-profit hospitals in the state participated.  
 
January 2011 – The NCTN-PH has completed the subscribing of a second round of sites (6) and 
received an FCL to provide discounts under RHCPP to these sites.  
 
 
October 2010 – The NCTN-PH has completed the subscribing of a first round of sites (52) and received 
an FCL to provide discounts under RHCPP to these sites.  
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b. For each participating institution, indicate whether it is: 
October 2010 - See the indicated columns in the attached spreadsheet.  
 
i. Public or non-public; 
  Column “Site Type” - PHS sites are public; FC sites are non-public 
ii. Not-for-profit or for-profit; 
   All are non-profit.  
iii. An eligible health care provider or ineligible health-care provider with an explanation of  why the 
health care facility is eligible under section 254 of the 1996 Act and the Commission’s rules or a 
description of the type of ineligible health care provider entity. 
 

October 2010-See: Column “Site Type” -  PHS Are Public Health Agencies; FCs are Community 
Health Clinics.  
 
For NCTN-PH - All of the approximately 240 sites in the NCTN are operated by  local (i.e. non-
state) North Carolina  public health agencies and free clinics (501c3 type organizations).   There 
may be a de minimus number of sites that wish to share broadband facilities with non-eligible 
entities (e.g. a county local health agency sharing with other county government departments). 
For these “shared” sites we plan to use a “fair share” approach to discount requests.  Our 
reading of the Act and the 07-198 order lead us to conclude that all of the NCTN sites will be 
therefore eligible for discounted broadband services. Moreover, we do not plan to include non-
eligible entities in the network.  
 
We also plan to connect to at least one consortium datacenter. This is the datacenter in Raleigh 
NC that serves the EMR and other applications for use by the local public health sites who are 
users of the NCTN. Our current understanding is that this connection is eligible for RHCPP 
funds.  
 
Oct 09- For NCTN-H – We expect about 104 hospital entities to be public non-profits and at 
about 15 of the 30 private hospitals in NC to participate.  
 

Jan 10 – The NCTN Hospital Phase has now registered about 105 public non-profit hospitals. We are 
not ready to provide the list in 465 format yet. 
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First Round NCTNPH Site Table 

465 FCC 
Site 
Number 

HCP Site 
Name Address # 1 City  State ZIP 

Census 
Tract 

RUCA 
Code

FCC 
Classification 
(from Am I 
Rural on  
RACONLINE) 

Site 
Type 

17235-00-
0008 

Albemarle 
Home Care 311 CEDAR ST Elizabeth City NC 27909960400 4 Rural PHS 

17235-00-
0018 Buxton Landfill 

47015 
BUXTON BACK 
RD Buxton NC 27920970500 10.5 Rural PHS 

17235-00-
0053 

Currituck 
Landfill 

216 AIRPORT 
RD Currituck NC 27956110300 2 Rural PHS 

17235-00-
0055 

Dare County 
Landfill 

1588 CUB RD 
72 Manns Harbor NC 27953970500 10.5 Rural PHS 

17235-00-
0140 

PCG Regional 
Landfill 

759 PERRY 
BRIDGE RD Belvidere NC 27919970900 10.3 Rural PHS 

17235-00-
0012 

Bertie County 
Health 
Department 

102 RHODES 
AVE Windsor NC 27983960400 10 Rural PHS 

17235-00-
0023 

Camden 
County Health 
Department 

160 USHY 158, 
BLDG B Camden NC 27921950100 6 Rural PHS 

17235-00-
0038 

Chowan 
County Health 
Department 

100  W 
FREEMASON 
CIR Edenton NC 27932990100 7 Rural PHS 

17235-00-
0052 

Currituck 
County Health 
Department 

2795 
CARATOAKE 
HWY Currituck NC 27929110300 2 Rural PHS 

17235-00-
0073 

Gates  County 
Health 
Department 

29 MEDICAL 
CENTER RD Gates NC 27937970200 10.4 Rural PHS 

17235-00-
0098 

ICPTA 
Building 

110 KITTY 
HAWK LN Elizabeth City NC 27909960700 5 Rural PHS 

17235-00-
0139 

Pasquotank 
County Health 
Department 

711 ROANOKE 
AVE Elizabeth City NC 27909960300 4 Rural PHS 

17235-00-
0142 

Perquimans 
County Health 
Department 103 ARPDC ST Hertford NC 27944980200 10.5 Rural PHS 

Formatted Table
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17235-00-
0037 

Children's 
Developmental 
Services 
Agency 

1417 
PARKVIEW DR Elizabeth City NC 27909960200 4 Rural PHS 

17235-00-
0009 

Alexander 
County Health 
Department 

338 1ST AVE 
SW Taylorsville NC 28681040400 7.3 Rural PHS 

17235-00-
0010 

Anson County 
Health 
Department 110 ASHE ST Wadesboro NC 28170980600 9.1 Rural PHS 

17235-00-
0085 

Beaufort 
County Health 
Department 

1436 
HIGHLAND DR Washington NC 27889990400 4.2 Rural PHS 

17235-00-
0106 Kannapolis 

1307 S 
CANNON 
BLVD Kannapolis NC 28083040800 1 Non Rural PHS 

17235-00-
0169 Village 

280 CONCORD 
PKWY S Concord NC 28027042500 1 Non Rural PHS 

17235-00-
0022 

Caldwell 
County Health 

2345 
MORGANTON 
BLVD, SUITE B Lenoir NC 28645030300 1 Non Rural PHS 

17235-00-
0036 

Chatham 
County Health 
Department - 
Siler City 
Clinic 

1000 S TENTH 
AVE Siler City NC 27344020400 7 Rural PHS 

17235-00-
0048 

Community 
Free Clinic 

528-A LAKE 
CONCORD RD Concord NC 28025042400 1 Non Rural FC 

17235-00-
0056 

Davidson 
County Health 
Department 

915 
GREENSBORO 
ST Lexington NC 27293061300 4.2 Non Rural PHS 

17235-00-
0060 

Duplin County 
Health 
Department 

340 
SEMINARY ST Kenansville NC 28349990400 10.6 Rural PHS 

17235-00-
0061 

Edgecombe 
County Health 
Department 

155 ATLANTIC 
AVE Rocky Mount NC 27801020300 1 Non Rural PHS 

17235-00-
0062 

Edgecombe 
County Health 
Department 
(Tarboro) 2909 MAIN ST Tarboro NC 27886021000 4.2 Rural PHS 

17235-00-
0067 

Franklin 
County Health 
Department 

107 
INDUSTRIAL 
DR, SUITE C Louisburg NC 27549060300 7.3 Rural PHS 
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17235-00-
0075 

Granville 
County Health 
Department 101 HUNT DR Oxford NC 27565200506 1 Non Rural PHS 

17235-00-
0168 

Vance County 
Health 
Department 

115 CHARLES 
ROLLINS RD Henderson NC 27536960300 5 Rural PHS 

17235-00-
0076 

Greene 
County Health 
Department 

227 KINGOLD 
BLVD, SUITE B Snow Hill NC 28580950300 10.5 Rural PHS 

17235-00-
0083 

Haywood 
County Health 
Department 

2177 
ASHEVILLE 
RD Waynesville NC 28786981200 1 Non Rural PHS 

17235-00-
0093 

Henderson 
County 
Department of 
Public Health 

1200 USHY 
176, SUITE 100 Hendersonville NC 28792991300 1 Non Rural PHS 

17235-00-
0006 

Hertford 
County Public 
Health 
Authority 801 N KING ST Winton NC 27986950200 9 Rural PHS 

17235-00-
0100 

Jackson 
County 
Department of 
Health 

538 SCOTTS 
CREEK RD, 
SUITE 100 Sylva NC 28779950400 7 Rural PHS 

17235-00-
0105 

Jones County 
Health 
Department 

418 NC HWY 
58 N Trenton NC 28585980200 5 Rural PHS 

17235-00-
0086 

Lincoln County 
Health 
Department 

151 SIGMON 
RD Lincolnton NC 28092070200 4 Rural PHS 

17235-00-
0115 

Macon County 
Public Health 
Center 
(MCPHC) 

1830 
LAKESIDE DR Franklin NC 28734970300 7 Rural PHS 

17235-00-
0117 

Madison 
County Health 
Department 

493 MEDICAL 
PARK DR Marshall NC 28753010500 2 Rural PHS 

17235-00-
0125 

Montgomery 
County Health 
Department 217 S MAIN ST Troy NC 27371960200 7 Rural PHS 

17235-00-
0126 

Moore County 
Health 
Department 

705 
PINEHURST 
AVE Carthage NC 28327950400 5 Non Rural PHS 
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17235-00-
0144 

Person County 
Health 
Department 

355-A S 
MADISON 
BLVD Roxboro NC 27573980300 7.3 Rural PHS 

17235-00-
0147 

Richmond 
County Health 
Department 

127 CAROLINE 
ST Rockingham NC 28379970500 4 Non Rural PHS 

17235-00-
0220 

Roanoke 
Chowan 
Community 
Health Center 

113 
HERTFORD 
COUNTY HIGH 
RD Ahoskie NC 27910950400 7 Rural RHC 

17235-00-
0222 

Murfreesboro 
Primary Care 

305 
BEECHWOOD 
BLVD Murfreesboro NC 27855950100 7 Rural RHC 

17235-00-
0223 

Colerain 
Primary Care 

109 W RIVER 
ST Colerain NC 27924960100 10 Rural RHC 

17235-00-
0151 

Rowan County 
Health 
Department 

1811 E INNES 
ST Salisbury NC 28146050901 5.2 Rural PHS 

17235-00-
0011 

Avery County 
Health 
Department 

545 SCHULTZ 
CR. Newland NC 28675990300 10 Rural PHS 

17235-00-
0123 

Mitchell 
County Health 
Department 

130 FOREST 
SERVICE DR Bakersville NC 28705950200 10 Rural PHS 

17235-00-
0182 

Yancey 
County Health 
Department 

202 MEDICAL 
CAMPUS DR Burnsville NC 28714960200 10 Rural PHS 

17235-00-
0195 

Toe River 
Health District 
Business 
Office 

861 
GREENWOOD 
RD Spruce Pine NC 28777950400 10 Rural PHS 

17235-00-
0114 

Union County 
Health 
Department 

1224 W 
ROOSEVELT 
BLVD Monroe NC 28110020402 1 Non Rural PHS 

17235-00-
0167 

Urban 
Ministries of 
Wake County 
(Open Door 
Clinic 
Program) 

1390 CAPITAL 
BLVD Raleigh NC 27603050400 1 Non Rural FC 
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Second Round NCTNPH Site Table 

465 FCC 
Site Number

HCP Site 
Name

Address # 1 City State ZIP
Census 
Tract RUCA Code

Classificatio
n (from Am I 
Rural on  Site Type

17235-00-
0002

Alleghany 
County 
Health 
Department/
Business

157 HEALTH 
SERVICE RD Sparta NC 28675 950200

10 Rural

PHS

17235-00-
0005

Watauga 
County 
Health 

126 POPLAR 
GROVE 
CONNECTOR Boone NC 28607 980400

4 Rural

PHS

17235-00-
0003

Ashe County 
Health 
Department

413 
McConnell 
Street Jefferson NC 28640 970500

10 Rural

PHS

17235-00-
0034

CCPHD, 
Chatham 
County 

725 COUNTY 
LANDFILL 
RD Pittsboro NC 27312 020200

2 Rural

PHS

17235-00-
0058

Davidson 
Medical 
Ministr ies 
Clinic, Inc.

420 N 
SALISBURY 
ST Lexington NC 27292 61400

4.2 Non Rural

FC

17235-00-
0136

Northampton 
County 
Health 
Department

9495 STHY 
305 Jackson NC 27845 980300

10.5 Rural

PHS
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NCTNH -  Round 1  
 

465 App Number

DEMARC CONCATENATED SITE 
NAME

DEMARC SITE ADDRESS 
LINE 1

DEMARC 
SITE CITY ST ZIP

Census 
Tract

RUCA 
Code

FCC 
Classification 
(from Am I 
Rural on  
RACONLINE) Site Type

17235-01-0002

Appalachian Regional Healthcare 
System: Charles A. Cannon, Jr. 
Memorial Hospital, Inc. 434 Hospital Drive Linville NC 28646 990200 10 Rural

Non-profit 
hospital

17235-01-0003

Appalachian Regional Healthcare 
System: Watauga Medical Center, 
Inc. 336 Deerfield Road Boone NC 28607 980600 4 Rural

Non-profit 
hospital

17235-01-0028

FirstHealth of the Carolinas: 
FirstHealth Montgomery Memorial 
Hospital 520 Allen Street Troy NC 27371 960200 7 Rural

Non-profit 
hospital

17235-01-0029
FirstHealth of the Carolinas: 
FirstHealth Moore Regional Hospital 155 Memorial Drive Pinehurst NC 28374 950600 4 Rural

Non-profit 
hospital

17235-01-0030

FirstHealth of the Carolinas: 
FirstHealth Richmond Memorial 
Hospital 925 Long Drive Rockingham NC 28379 970600 4 Rural

Non-profit 
hospital

17235-01-0064

University Health Systems of 
Eastern NC: Pitt County Memorial 
Hospital 2100 Stantonsburg Road Greenville NC 27835 600 1 non-rural

Non-profit 
hospital

17235-01-0064

University Health Systems of 
Eastern NC: Pitt County Memorial-
UHS DR Center on Campus (Data 
Center) 2100 Stantonsburg Road Greenville NC 27835 600 1 non-rural

Non-profit 
hospital

17235-01-0070
WakeMed Health & Hospitals: 
WakeMed Cary Hospital 1900 Kildaire Farm Road Cary NC 27518 053509 1 non-rural

Non-profit 
hospital

17235-01-0074 Angel Medical Center, Inc. 120 Riverview Street Franklin NC 28734 970300 7 Rural
Non-profit 
hospital

17235-01-0076 Beaufort County Medical Center 628 East 12th St Washington NC 27889 990400 4.2 Rural
Non-profit 
hospital

17235-01-0078 CarolinaEast Medical Center 2000 Neuse Boulevard New Bern NC 28561 960600 4 Rural
Non-profit 
hospital

17235-01-0079 Carteret County General Hospital 3500 Arendell Street
Morehead 
City NC 28557 970400 4 Rural

Non-profit 
hospital

17235-01-0083
Gaston Memorial Hospital 
(CaroMont Health) 2525 Court Drive Gastonia NC 28054 032100 1 non-rural

Non-profit 
hospital

17235-01-0087 High Point Regional Health System 601 North Elm Street High Point NC 27262 014600 1 non-rural
Non-profit 
hospital

17235-01-0089 Iredell Memorial Hospital, Inc 557 Brookdale Drive Statesville NC 28677 060100 4 Rural
Non-profit 
hospital

17235-01-0092 Lenoir Memorial Hospital, Inc. 100 Airport Road Kinston NC 28501 010600 4 Rural
Non-profit 
hospital

17235-01-0094 Morehead Memorial Hospital 117 East Kings Hwy Eden NC 27288 040300 4 Rural
Non-profit 
hospital

17235-01-0096 Nash Health Care Systems 2460 Curtis Ellis Drive Rocky Mount NC 27804 010502 1 non-rural
Non-profit 
hospital
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NCTNH Round 1 (page 2 of 2) 

465 App Number

DEMARC CONCATENATED SITE 
NAME

DEMARC SITE ADDRESS 
LINE 1

DEMARC 
SITE CITY ST ZIP

Census 
Tract

RUCA 
Code

FCC 
Classification 
(from Am I 
Rural on  
RACONLINE) Site Type

17235-01-0097
New Hanover Regional Medical 
Center 2131 South 17th Street Wilmington NC 28402 010600 1 non-rural

Non-profit 
hospital

17235-01-0100 Pender Memorial Hospital, Inc. 507 East Fremont Street Burgaw NC 28425 980400 2 Rural
Non-profit 
hospital

17235-01-0101 Person Memorial Hospital 615 Ridge Road Roxboro NC 27573 980300 7.3 Rural
Non-profit 
hospital

17235-01-0103 Randolph Hospital, Inc. 364 White Oak Street Asheboro NC 27204 030400 4 Rural
Non-profit 
hospital

17235-01-0104 Rutherford Hospital, Inc.
288 South Ridgecrest 
Avenue Rutherfordton NC 28139 960500 4 Rural

Non-profit 
hospital

17235-01-0106
Southeastern Regional Medical 
Center 300 West 27th Street Lumberton NC 28359 960900 4 Rural

Non-profit 
hospital
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3. NOT UPDATED Network Narrative: In the first quarterly report following the completion 
of the competitive bidding process and the selection of vendors, the selected participant 
must submit an updated technical description of the communications network that it intends 
to implement, which takes into account the results its network design studies and 
negotiations with its vendors. This technical description should provide, where applicable: 
 
a. Brief description of the backbone network of the dedicated health care network, e.g., MPLS network, 
carrier-provided VPN, a SONET ring; 
 
b. Explanation of how health care provider sites will connect to (or access) the network, including the 
access technologies/services and transmission speeds; 
c. Explanation of how and where the network will connect to a national backbone such as NLR or 
Internet2; 
d. Number of miles of fiber construction, and whether the fiber is buried or aerial; 
e. Special systems or services for network management or maintenance (if applicable) and where such 
systems reside or are based. 
 
July 2012 – The NCTNEX Phase (RFP 02) is supported by MCNC using the same network facilities as in 
the prior NCTN-PH phase.   In a few cases, MCNC Is able to use facilities that have been newly built 
around the state as part of the BTOP grants that it leads 

 
 
April 2012 –  
The NCTN-H (hospital) phase is supported by MCNC using the same network facilities as in the 
prior NCTN-PH phase.   In a few cases, MCNC Is able to use facilities that have been newly built 
around the state as part of the BTOP grants that it leads.  

 
October 2010 –  
a.  We have leased services (rather than specify technology). The services generally are 10 
mbps IP-based connections and typically run on fiber-based facilities of various kinds.  
b. We generally have 10mbps services accessed via a single Ethernet connection per site to 
a vendor supplied router.  
c. Internet2 connection is provided via the Microelectronics Center of North Carolina 
(MCNC).  
d. Not applicable; We did not build any facilities.  
e. Services are provided by MCNC. Primarily from their headquarters in RTP, NC.  
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4.  NOT UPDATED: List of Connected Health Care Providers: Provide information below for 
all eligible and non-eligible health care provider sites that, as of the close of the most recent 
reporting period, are connected to the network and operational. 
 
a. Health care provider site; 
b. Eligible provider (Yes/No); 
c. Type of network connection (e.g., fiber, copper, wireless); 
d. How connection is provided (e.g., carrier-provided service; self-constructed; leased facility); 
e. Service and/or speed of connection (e.g., DS1, DS3, DSL, OC3, Metro Ethernet (10 Mbps); 
f. Gateway to NLR, Internet2, or the Public Internet (Yes/No); 
Federal Communications Commission FCC 07-198 
74 
g. Site Equipment (e.g., router, switch, SONET ADM, WDM), including manufacturer name and model 
number. 
h. Provide a logical diagram or map of the network. 
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July 2012 – The sites below are site/service subs 
 

HCP Site 
Name County

Address # 
1 City State ZIP

Eligible 
Provider

Type of 
connection

How 
connection 
is provided Speed

Gateway to 
I2

Site 
equipment

Lincoln 
County 
Health 
Departme
nt Lincoln

151 
SIGMON 
RD Lincolnton NC 28092 Y Fiber leased 20mbps Y

Cisco ME-
3400E-
24TS-M 

Hertford 
County 
Public 
Health 
Authority Hertford

801 N 
KING ST Winton NC 27986 Y Fiber leased 20mbps Y

Cisco ME-
3400E-
24TS-M 

Greene 
County 
Health 
Departme
nt Greene

227 
KINGOLD 
BLVD, 
SUITE B Snow Hill NC 28580 Y Fiber leased 50mbps Y

Cisco ME-
3400E-
24TS-M 

Haywood 
County 
Health 
Departme
nt Haywood

157 
Paragon 
Parkway, 
Suite 800 Clyde NC 28712 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 
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April 2012-  The three tables immediately below show the sites added since July 2011.  
NCTN-PH Round 2 
 

465 FCC 
Site Number

HCP Site 
Name

Address # 1 City State ZIP
Eligible 
Provider

Type of 
connection

How 
connection 
is provided Speed

Gateway to 
I2

Site 
equipment

17235-00-
0002

Alleghany 
County 
Health 
Department/
Business 
Office

157 HEALTH 
SERVICE RD Sparta NC 28675 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0005

Watauga 
County 
Health 
Department

126 POPLAR 
GROVE 
CONNECTOR Boone NC 28607 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0003

Ashe County 
Health 
Department

413 
McConnell 
Street Jefferson NC 28640 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0034

CCPHD, 
Chatham 
County 
Animal 
Control

725 COUNTY 
LANDFILL 
RD Pittsboro NC 27312 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0058

Davidson 
Medical 
Ministr ies 
Clinic, Inc.

420 N 
SALISBURY 
ST Lexington NC 27292 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0136

Northampton 
County 
Health 
Department

9495 STHY 
305 Jackson NC 27845 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

Deleted: ¶
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NCTN-H Round 1 (part 1) 
 

465 App Number

DEMARC CONCATENATED SITE 
NAME

DEMARC SITE ADDRESS 
LINE 1

DEMARC 
SITE CITY ST ZIP

Eligible 
Provider

Type of 
connection

How 
connection 
is provided Speed

Gateway to 
I2

Site 
equipment

17235-01-0002

Appalachian Regional Healthcare 
System: Charles A. Cannon, Jr. 
Memorial Hospital, Inc. 434 Hospital Drive Linville NC 28646 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0003

Appalachian Regional Healthcare 
System: Watauga Medical Center, 
Inc. 336 Deerfield Road Boone NC 28607 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0028

FirstHealth of the Carolinas: 
FirstHealth Montgomery Memorial 
Hospital 520 Allen Street Troy NC 27371 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0029
FirstHealth of the Carolinas: 
FirstHealth Moore Regional Hospital 155 Memorial Drive Pinehurst NC 28374 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0030

FirstHealth of the Carolinas: 
FirstHealth Richmond Memorial 
Hospital 925 Long Drive Rockingham NC 28379 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0064

University Health Systems of 
Eastern NC: Pitt County Memorial 
Hospital 2100 Stantonsburg Road Greenville NC 27835 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0064

University Health Systems of 
Eastern NC: Pitt County Memorial-
UHS DR Center on Campus (Data 
Center) 2100 Stantonsburg Road Greenville NC 27835 Y Fiber leased 1 Gbps, FR Y

Cisco ME-
3400E-
24TS-M 

17235-01-0070
WakeMed Health & Hospitals: 
WakeMed Cary Hospital 1900 Kildaire Farm Road Cary NC 27518 Y Fiber leased

1 GBps,  
FR Y

Cisco ME-
3400E-
24TS-M 

17235-01-0074 Angel Medical Center, Inc. 120 Riverview Street Franklin NC 28734 Y Fiber leased  100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0076 Beaufort County Medical Center 628 East 12th St Washington NC 27889 Y Fiber leased  100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0078 CarolinaEast Medical Center 2000 Neuse Boulevard New Bern NC 28561 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0079 Carteret County General Hospital 3500 Arendell Street
Morehead 
City NC 28557 Y Fiber leased 1Gbps, FR Y

Cisco ME-
3400E-
24TS-M 

17235-01-0083
Gaston Memorial Hospital 
(CaroMont Health) 2525 Court Drive Gastonia NC 28054 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0087 High Point Regional Health System 601 North Elm Street High Point NC 27262 Y Fiber leased  100 Mbps Y

Cisco ME-
3400E-
24TS-M 
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NCTN-H Round 1 (part 2 of 2) 

465 App Number

DEMARC CONCATENATED SITE 
NAME

DEMARC SITE ADDRESS 
LINE 1

DEMARC 
SITE CITY ST ZIP

Eligible 
Provider

Type of 
connection

How 
connection 
is provided Speed

Gateway to 
I2

Site 
equipment

17235-01-0089 Iredell Memorial Hospital, Inc 557 Brookdale Drive Statesville NC 28677 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0092 Lenoir Memorial Hospital, Inc. 100 Airport Road Kinston NC 28501 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0094 Morehead Memorial Hospital 117 East Kings Hwy Eden NC 27288 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0096 Nash Health Care Systems 2460 Curtis Ellis Drive Rocky Mount NC 27804 Y Fiber leased 100Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0097
New Hanover Regional Medical 
Center 2131 South 17th Street Wilmington NC 28402 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0100 Pender Memorial Hospital, Inc. 507 East Fremont Street Burgaw NC 28425 Y Fiber leased 1 Gbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0103 Randolph Hospital, Inc. 364 White Oak Street Asheboro NC 27204 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0104 Rutherford Hospital, Inc.
288 South Ridgecrest 
Avenue Rutherfordton NC 28139 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 

17235-01-0106
Southeastern Regional Medical 
Center 300 West 27th Street Lumberton NC 28359 Y Fiber leased 100 Mbps Y

Cisco ME-
3400E-
24TS-M 
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NCTN-PH – post round 2 site subs  

465 FCC 
Site Number

HCP Site 
Name  Address City

 
Stat

e  ZIP
Eligible 
Provider

Type of 
connection

How 
connection 
is provided Speed

Gateway to 
I2

Site 
equipment

17235-00-
0232

Kannapolis

300 
Mooresville 
Rd. Kannapolis NC 28081 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0230

Chowan 
County 
Health 
Department 202 West Hicks 

St Edenton NC 27932 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0220

Roanoke 
Chowan 
Community 
Health Center

113 
HERTFORD 
COUNTY HIGH 
RD Ahoskie NC 27910 Y Fiber leased 50mbps Y

Cisco ME-
3400E-
24TS-M 

17235-00-
0231

Benson Area  
Medical 
Center

3333 Hwy 242 
N. Benson NC 27504 Y Fiber leased 10mbps Y

Cisco ME-
3400E-
24TS-M 

Deleted: ¶
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July 2010 – We are now collecting subscription agreements for the first round of NCTN-PH subscribers 
and expect to have this first round list and likely a second round list (about 100 sites) by the next 
reporting period.  
 
July  2011- the following sites are connected:  
 

465 

FCC 

Site 

Numbe

r 

 HCP Site 

Name    Address   City 

S
tate 

ZIP 

E
lig
ib
le P

ro
v
id
e
r?  

Type of 

network 

Connectio

n 

How 

connectio

n is 

provided  Speed 

G
atew

ay
 to
 I2 

Site 

Equipmen

t 

17235‐

00‐0003 

Ashe County 

Health 

Department 

413 McConnell 

Street  Jefferson  NC  28640  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0005 

Watauga 

County Health 

Department 

126 POPLAR 

GROVE 

CONNECTOR  Boone  NC  28607  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0006 

Hertford 

County Public 

Health 

Authority 

801 N KING 

ST  Winton  NC  27986  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0008 

Albemarle 

Home Care  311 CEDAR ST  Elizabeth City  NC  27909  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0009 

Alexander 

County Health 

Department 

338 1ST AVE 

SW  Taylorsville  NC  28681  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0010 

Anson County 

Health 

Department  110 ASHE ST  Wadesboro  NC  28170  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0011 

Avery County 

Health 

Department 

545 SCHULTZ 

CR.  Newland  NC  28675  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0012 

Bertie County 

Health 

Department 

102 RHODES 

AVE  Windsor  NC  27983  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0018 

Buxton 

Landfill 

47015 

BUXTON 

BACK RD  Buxton  NC  27920  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  
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17235‐

00‐0022 

Caldwell 

County Health 

2345 

MORGANTO

N BLVD, 

SUITE B  Lenoir  NC  28645  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0023 

Camden 

County Health 

Department 

160 USHY 158, 

BLDG B  Camden  NC  27921  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0034 

CCPHD, 

Chatham 

County 

Animal 

Control 

725 COUNTY 

LANDFILL RD  Pittsboro  NC  27312  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0036 

Chatham 

County Health 

Department ‐ 

Siler City 

Clinic 

1000 S TENTH 

AVE  Siler City  NC  27344  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0037 

Childrenʹs 

Developmenta

l Services 

Agency 

1417 

PARKVIEW 

DR  Elizabeth City  NC  27909  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0038 

Chowan 

County Health 

Department  200 Luke St  Edenton  NC  27932  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0048 

Community 

Free Clinic 

528‐A LAKE 

CONCORD 

RD  Concord  NC  28025  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0052 

Currituck 

County Health 

Department 

2795 

CARATOAKE 

HWY  Currituck  NC  27929  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0053 

Currituck 

Landfill 

216 AIRPORT 

RD  Currituck  NC  27956  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0055 

Dare County 

Landfill 

1588 CUB RD 

72  Manns Harbor  NC  27953  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0056 

Davidson 

County Health 

Department 

915 

GREENSBOR

O ST  Lexington  NC  27293  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0058 

Davidson 

Medical 

Ministries 

Clinic, Inc. 

420 N 

SALISBURY 

ST  Lexington  NC  27292  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐
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24TS‐M  

17235‐

00‐0060 

Duplin 

County Health 

Department 

340 

SEMINARY ST  Kenansville  NC  28349  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0061 

Edgecombe 

County Health 

Department 

155 

ATLANTIC 

AVE  Rocky Mount  NC  27801  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0062 

Edgecombe 

County Health 

Department 

(Tarboro)  2909 MAIN ST  Tarboro  NC  27886  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0067 

Franklin 

County Health 

Department 

107 

INDUSTRIAL 

DR, SUITE C  Louisburg  NC  27549  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0073 

Gates  County 

Health 

Department 

29 MEDICAL 

CENTER RD  Gates  NC  27937  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0075 

Granville 

County Health 

Department  101 HUNT DR  Oxford  NC  27565  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0076 

Greene 

County Health 

Department 

227 KINGOLD 

BLVD, SUITE 

B  Snow Hill  NC  28580  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0083 

Haywood 

County Health 

Department 

2177 

ASHEVILLE 

RD  Waynesville  NC  28786  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0085 

Beaufort 

County Health 

Department 

1436 

HIGHLAND 

DR  Washington  NC  27889  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0086 

Lincoln 

County Health 

Department 

151 SIGMON 

RD  Lincolnton  NC  28092  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0093 

Henderson 

County 

Department of 

Public Health 

1200 USHY 

176, SUITE 100 

Hendersonvill

e  NC  28792  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0098 

ICPTA 

Building 

110 KITTY 

HAWK LN  Elizabeth City  NC  27909  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  
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17235‐

00‐0100 

Jackson 

County 

Department of 

Health 

538 SCOTTS 

CREEK RD, 

SUITE 100  Sylva  NC  28779  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0105 

Jones County 

Health 

Department 

418 NC HWY 

58 N  Trenton  NC  28585  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0114 

Union County 

Health 

Department 

1224 W 

ROOSEVELT 

BLVD  Monroe  NC  28110  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0115 

Macon County 

Public Health 

Center 

(MCPHC) 

1830 

LAKESIDE DR  Franklin  NC  28734  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0117 

Madison 

County Health 

Department 

493 MEDICAL 

PARK DR  Marshall  NC  28753  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0118 

Dare County 

Department of 

Public Health 

109 EXETER 

ST  Manteo  NC  27954  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0125 

Montgomery 

County Health 

Department  217 S MAIN ST  Troy  NC  27371  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0126 

Moore County 

Health 

Department 

705 

PINEHURST 

AVE  Carthage  NC  28327  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0136 

Northampton 

County Health 

Department  9495 STHY 305  Jackson  NC  27845  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0139 

Pasquotank 

County Health 

Department 

711 

ROANOKE 

AVE  Elizabeth City  NC  27909  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0140 

PCG Regional 

Landfill 

759 PERRY 

BRIDGE RD  Belvidere  NC  27919  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0142 

Perquimans 

County Health 

Department  103 ARPDC ST  Hertford  NC  27944  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  
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17235‐

00‐0144 

Person County 

Health 

Department 

355‐A S 

MADISON 

BLVD  Roxboro  NC  27573  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0147 

Richmond 

County Health 

Department 

127 

CAROLINE ST  Rockingham  NC  28379  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0151 

Rowan 

County Health 

Department 

1811 E INNES 

ST  Salisbury  NC  28146  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0167 

Urban 

Ministries of 

Wake County 

(Open Door 

Clinic 

Program) 

1390 CAPITAL 

BLVD  Raleigh  NC 

27603

‐1118  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0168 

Vance County 

Health 

Department 

115 CHARLES 

ROLLINS RD  Henderson  NC  27536  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

17235‐

00‐0195 

Toe River 

Health District 

Business 

Office 

861 

GREENWOOD 

RD  Spruce Pine  NC  28777  Y  Fiber  leased 

10mbp

s  Y 

Cisco 

ME‐

3400E‐

24TS‐M  

 
 
 
 



NCTN – FCC RHCPP Report for 2012_10–FINAL     Page 25 of 44 
 
 
 
 
5. NOT UPDATED: Identify the following non-recurring and recurring costs, where applicable 
shown both as  budgeted and actually incurred for the applicable quarter and funding year 
to-date. 
  
 
a. Network Design 
b. Network Equipment, including engineering and installation 
c. Infrastructure Deployment/Outside Plant 
i. Engineering 
ii. Construction 
d. Internet2, NLR, or Public Internet Connection 
e. Leased Facilities or Tariffed Services 
f. Network Management, Maintenance, and Operation Costs (not captured elsewhere) 
g. Other Non-Recurring and Recurring Costs 
 
Costs for which discounts have been provided to date include leased services costs, installation costs, 
and pathway construction costs. The details for these costs appear on our NCWs for the FCLs approved 
for the project to date.  
 
 
6.  UPDATED: Describe how costs have been apportioned and the sources of the funds to pay 
them: 
 
a. Explain how costs are identified, allocated among, and apportioned to both eligible and ineligible 
network participants. 
b. Describe the source of funds from: 
i. Eligible Pilot Program network participants 
ii. Ineligible Pilot Program network participants 
c. Show contributions from all other sources (e.g., local, state, and federal sources, and other grants). 
i. Identify source of financial support and anticipated revenues that is paying for costs not covered by 
the fund and by Pilot Program participants. 
ii. Identify the respective amounts and remaining time for such assistance. 
d. Explain how the selected participant’s minimum 15 percent contribution is helping to achieve both 
the selected participant’s identified goals and objectives and the overarching goals of the Pilot 
Program. 
   
October 2012 -  We have only eligible entities in the NCTN to date  All of the non-discount 
matching funds for the project come from the eligible entities themselves in the form of an 
initial then monthly payment to Cabarrus Health Alliance. 
 
 

July 2012 - We have only eligible entities in the NCTH-H phase.  All of the non-
discount matching funds for the project come from the eligible entities 
themselves in the form of an initial then monthly payment to Cabarrus Health 
Alliance.  

 
 

April 2011 – We have only eligible entities in the NCTH-PH phase and don’t yet 
know  whether we will have any ineligible entities in the NCTNH phase.  All of 
the non-discount matching funds for the project come from the eligible entities 
themselves in the form of an initial then monthly payment to Cabarrus Health 
Alliance.  
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July 2011 – We have only eligible entities in the NCTH-PH phase and don’t yet know  
whether we will have any ineligible entities in the NCTNH phase.  All of the non-
discount matching funds for the project come from the eligible entities themselves in 
the form of an initial then monthly payment to Cabarrus Health Alliance.  
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7. NOT UPDATED: Identify any technical or non-technical requirements or procedures 
necessary for ineligible entities to connect to the participant’s network. 

 
For the NCTN-PH  - As of now we don’t plan to offer service to ineligible entities. We may have 
a small number of sites who share the broadband facilities (e.g. a local county public health 
agency sharing with other county departments). We plan to use a “fair share” arrangement to 
segment the eligible and non-eligible traffic on these “sharing” sites.  
 
Oct 09 For the NCTN-H – We plan to offer connection to private hospitals in NC. The terms of 
connection will be exactly the same as for RHCPP-eligible hospitals except that RHCPP discounts 
will not be provided to ineligible entities or to portions of otherwise eligible entities that are not 
eligible. These terms will be spelled out in an NCTN Subscription Agreement. The key technical 
connection requirement for each site is to interconnect with an ordinary Ethernet port on the 
service provider’s CPE.   
 
Jan 10 – With the registration deadline near, we have had 105 registrants for the NCTN-H and 
they have all been public non-profits.  
 
April 2011 – No ineligible entities have been connected to the NCTN as of now.  
 
July 2011 – No ineligible entities have been connected to the NCTN as of now.  

 
8 NOT UPDATED : Provide an update on the project management plan, detailing: 
 
a. The project’s current leadership and management structure and any changes to the management 
structure since the last data report; and 
 

August, September, and October 2008: The e-NC Authority has been contracted as of early 
October to participate as a major part of the program management effort during the network 
development phase in collaboration with Kirby IMC. Jane Patterson is the Executive Director of 
e-NC.   

 
 
b. In the first quarterly report, the selected applicant should provide a detailed project plan and 
schedule. The schedule must provide a list of key project deliverables or tasks, and their anticipated 
completion dates. Among the deliverables, participants must indicate the dates when each health care 
provider site is expected to be connected to the network and operational. Subsequent quarterly reports 
should identify which project deliverables, scheduled for the previous quarter, were met, and which 
were not met. In the event a project deliverable is not achieved, or the work and deliverables deviate 
from the work plan, the selected participant must provide an explanation. 
 
August, September, October 2008:  
 The first quarterly report noted that the provision of program management funds was a 
precursor to the start of Phase 1. The acquisition of the funds and their application to formal contracts 
with Kirby IMC and e-NC occurred in early October. This group has met and created a more detailed 
inventory of activities for each party and is now proceeding with Phase 1.  
 
 
November, December 2008 , January 2009-  The work group has decided to pursue a two-phase 
approach rather than  the previous 3 phase approach by combining the net design, implementation, 
and operations RFP and contracting elements into phase 1 in a single RFP. We came to this decision by 
observing that the minimal amount of design work to be done for the NCTN would be more efficiently 
managed by a single RFP that included the design, implementation and operations elements.  The 
updated project phasing is as outlined below:  
 



NCTN – FCC RHCPP Report for 2012_10–FINAL     Page 28 of 44 
The project is divided into two phases with key deliverables in each phase shown below. 
Completing the first phase is dependent on the delivery of non-RHCPP funding for matching 
funds and program management funds for that phase. Those funds are currently awaiting the 
completion of the state’s budget process for this year. While work is ongoing in phase 1, we 
won’t have dependable dates for its completion until the non-RHCPP funding noted above is in 
hand.  

 
 Phase 1- Forming RFP and subscribing NCTN members (approximately 1-2 months) 
  Key deliverables:   
   -Letters of Agency from the eligible entities 
   -NCTN Subscription Agreement from the eligible entities 
   -Completed site dataset – with data needed to support network   
  design/implementation  and needed to support formal demonstration    
 of eligibility.  
   - RFP suitable for supporting competitive bidding for the network   
     design, implementation,  operation, and tracking process.  
   - Acquisition of funding commitment letter (FCL) for eligible work done  
     in phase 2  
   - Completion of competitive bid for RFP;  
   - Selection process for bid award. 
 
   - Selection and announcement of bidder for work in phase 2 
 
 Phase 2- NCTN implementation/operations  ( approximately four years total with   
  operations starting about 3 months after the start of this phase) 
  Key deliverables: 
    
   - Implementation of services and financial/administrative operations.  
   - Operation of services and financial/administrative operations. 
 
February, March, April 2009 – There has been significant discussion about the other three RHCPP 
selectees in NC merging  with the NCTN project.  The Southwestern Commission has agreed in writing 
to formally request a merger. The UHS and Albemarle Regional projects have made positive comments 
about merging and expect to come to a decision on a call scheduled for 4/30/09. If the decision is to 
merge, we will seek a formal merger soon thereafter. The nature of the merger involves using the 
$6.4M from the other three projects to build out a network for eligible hospitals in NC similar to the 
NCTN component servicing public health and free clinic sites. We plan to develop a separate RFP 
(almost identical to the first RPF) for this hospital part of the network so as not delay the development 
of the NCTN component to support the public health and free clinic sites. The program management 
funds for the hospital project are expected to come from a grant.  The new hospital sites will have 
representation at the NCTN Association to be developed as part of the sustainability plan.  
 
July 2009-   The four projects have formally  requested to be merged. The FCC/USAC are completing 
the last elements of responding formally to the request.  We are currently predicting that the formal 
response (and a positive one) will be forthcoming by 8/1/09.    
 
October 2009 – The four NC RHCPP projects are now formally merged. The NCTN-H project is 
underway with the NC Institute for Public Health as the lead project manager for this part of the work. 
The work has progressed to the point that the likely hospital subscribers have been notified (by the NC 
Hospital Association), the project is fully staffed and has a tentative plan to complete the network by 
Fall 2010.  
 
We have asked for an extension (via Tom Buckley and Ernesto Beckford) to the June 2010 deadline for 
FCLs in order to assure that this new part of the work (i.e. NCTN-H) will not miss the deadline for FCL 
issue.  
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The RFP for the NCTN-PH is now past the ACD. We have held a vendor conference and have received 
letters of intent to bid from several reputable vendors. The level of questions indicates that these 
vendors have a serious interest in the project. (See http://nctelehealthnetwork.com) We currently plan 
to have proposal from vendors by 11/4/09.  
 
Jan 10 – The NCTN-H development process is going as planned – more quickly than the NCTN-PH 
phase. We are near a point that progress may be stalled for lack of a formal response to our request 
for an extension of a year beyond June 2010 in which FCLs can be issued for the project.  
 
April 2010 – The extension has been granted and allows the project to progress as planned.  
 

July 2010 -  The RFP for the NCTN-H has been posted on the FCC website and is progressing toward 
the ACD. We have held a vendor conference and have received letters of intent to bid from several 
reputable vendors. The level of questions indicates that these vendors have a serious interest in the 
project. (See http://nctelehealthnetwork.com) We currently plan to have proposal from vendors by 
8/25/2010.  Subscription agreements for the NCTN-PH pahse are coming in now with enough to make 
our minimal network likely to be in hand within the next week. We plan to  request an FCL for this first 
group of sites immediately thereafter followed by another group of about 50 sites a month later. 

 October 2010-   The first round of 52 NCTN-PH sites are expected to be connected in the next 60-90 
days.  
 
January 2011 –  Several first round sites (in the table above) are now operational. We expect the 
others in round 1 and 2 to be connected with the next 30 days.   The NCTN-H phase is starting it site 
subscribing efforts within the next 2 weeks.  
 
April 2011 – There are still 14 sites pending for the NCTN-PH; All but two of these are sites in which 
there have been delays due to local loop construction difficulties. The other two delays have been due 
to customers wanting to delay  a few weeks to accommodate their operations.  
 
July 2011 – There are only 4 sites pending connection for the NCTN PH phase. Two sites are delayed at 
customer request. Two sites are delayed by difficulties in contracting with local loop vendors.  We 
expect one of these two to resolve in the next 30 days and the other one in the next 90 says.  
 
October 2011 – We have 2 sites from NCTNPH round 1 and 2 that are not yet connected as originally 
planned, but are expected to be-  local loop providers difficulties. We have two sites that have changed 
the level  of service that they want; we are processing site/service substitutions for these. We also 
have a few sites that are implemented, but are now wanting to upgrade; we are pursuing this. The 24 
sites in NCTNH round 1 are now being connected. We are recruiting for NCTNH Round 2. We expect to 
request a handful of site/service substitution. WE expect to have a new RFP to extend the NCTHPH site 
amounts past the contracted end date.  
 
The project received the NC Technology Association’s  Public Leadership Award this year.  We expect 
this accolade to make aspects of the network be more readily accepted among future participants in 
NC. 
 
January 2012 – The first round of NCTNH sites are due to be installed within the next 30 days. The RFP 
for the NCTNEX (Extension phase) has been submitted for review to USAC. We expect to post that RFP 
and  let a related contract in the next quarter. This will allow us to complete all needed FCLs before the 
July 1 deadline.   Several site and service substitutions have been approved by USAC.  
 
April 2012 – All of the NCTN-H Round 1 sites are installed and operational along with a few site and 
service substitutions.  The new RFP (02) is approaching its allowable contract date (4/27/2012). We 
are prepared to seek an FCL under this new RFP after negotiating a contract with the chosen vendor. 
We are nearly done with a negotiation with I2 for an extension of the I2 service.  
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July 2012 – The new NCTNEX FCL is submitted and very near being issued. It commits all of the  
Available funds for the  NCTN.
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9.  NOT UPDATED  Provide detail on whether network is or will become self sustaining. 
Selected participants should provide an explanation of how network is self sustaining. 
 

NCTN Sustainability Plan 
 
Overview:  
Today, each of the eligible NCTN sites obtains broadband services as an entirely local process- 
one free clinic at a time, one local health department at a time. This process has risks and 
limitations that frequently result in sites having inadequate facilities and paying higher prices 
for those facilities. Generally,  the acquisition of these broadband facilities is not coordinated to 
reduce prices, improve service, or to aid program collaboration among the sites.  
 
Yet, these programs (i.e. in free clinics and local public health agencies) are more frequently 
seeking to collaborate both on their own initiative and at the urging of their influential partners.  
The usual goal is to collaborate and cooperate at the program level in order to provide better 
health-related services at lower costs.  
 
These conditions set the stage for greater cooperation in the area of broadband services among 
the NCTN subscribers in order to achieve the programmatic results that are being demanded of 
them now. Therefore, the key areas of cooperation relevant to this NCTN Project are: 1) to 
work for better value in broadband services per se and 2) for better program services via use of 
new broadband-dependent technologies at lower costs and to improve the quality of program 
services for the public. Item 10 below provides more detail on how the use of technology that 
requires the types of services planned for the NCTN contributes to meeting these program 
challenges.   
 
This shift towards more need for collaboration among NCTN members and greater use of 
networked applications, especially in the area of operational information sharing, is the basic 
motive for a sustainable network. The RHCPP is a way for us to build on that motive.  During 
the RHCPP’s life, these sites and other key organizations will work to form and operate the 
NCTN. Doing so is expected to create the level and type of awareness, understanding, and 
commitment needed to continue the NCTN after the RHCPP ends.  
 
As noted elsewhere, we plan to use some of the time and non-RHCPP funds in the early part of 
the project to explore forming a 501c3. It will likely be titled the NCTN Association – an 
association of NCTN subscribers. This association could be reasonably expected to provide the 
organizational focus to continue and expand NCTN operations and do so in a way that can build 
and leverage a level of expertise and buying power in the area of broadband services for non-
profit health facilities. Such an organization would also be well positioned to respond to the 
current RHC program and any of the changes in FCC policy that the RHCPP is designed to 
foster. We expect that two likely (and welcomed) FCC policy changes fostered by the RHCPP will 
be: A) embellished support for discounted broadband services for public and non-profit health 
care providers to the extent of available funds and B) greater usage of available funds by a 
policy of supporting the distribution and usage of the funds through consortia of eligible entities 
such as the NCTN Association. However, our sustainability model does not critically depend on 
any of these changes. 
 
With these  trends and needs in mind as motives, the NCTN Association can be reasonably 
expected to combine discount support, volume buying power, reduced costs (e.g. more 
teleeducation vs. travel-based education), reduction of operations costs using EMR, more 
effective reimbursement processes,  and greater expertise under the management of the public 
and non-profit health care providers/subscribers to create, evolve, and operate the NCTN in a 
sustainable manner.  
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These value adds alone can be expected to make the NCTN be the preferred vehicle for 
broadband services for these eligible sites both during the life of the RHCPP and thereafter.  
But, we are also aware that there are several targets of opportunity for funding in later years 
that we will pursue (but not depend on) for sustainability. Today, those opportunities include: 
1) the traditional RHC program more than ½ of the sites are RHC eligible) 2) funds provided 
pursuant to (or as a consequence of) the so-called HIT stimulus elements of the bill now 
pending in Congress 3) an updated RHC program with opportunities based on results from the 
RHCPP program as the FCC intended in its initial order requesting RHCPP proposals 4) other 
Federal and state programs to support broadband connectivity that includes RHCPP eligible 
entities.    
 
  Key sustainability points 

 
While we intend to explore the other options noted above for paying for the NCTN services after the 
RHCPP ends, we have designed the project so that the participants can be reasonably expected to be 
able to pay the full price of continuing the services after the RHCPP ends.  
 
To start, the 15% matching funds during the RHCPP come from the ordinary operating budgets of 
the entities who are using the NCTN broadband services. This amount will be about 15-20% of what 
these sites pay now for broadband services.  
 
We have crafted the RFP so as to induce bids that will not require dramatically more funding per site 
than sites now pay for their existing broadband connections if the sites had to pay in full.  
 
While we are not actively seeking ineligible network subscribers, we do allow for them. They will 
pay the full price for the services from the Standard Pricing Schedule plus the NCTN subscription 
fee. They will be represented in the NCTN Association.   
 
The sustainability period for such an approach is indefinite (certainly 20 years, perhaps more). Our 
assumption is that over the long run, the cost of the needed facilities will continue to be, at 
maximum, what it is in nominal dollars. The costs in 2009 dollars will likely shrink at about the 
general rate of inflation (assumed to be 3%). While these improvements in price performance are 
likely, the sustainability of the network does not critically depend on them.  
 
The NCTN is posed as more than a physical network. It is also a community of similar entities 
seeking to leverage their influence to assure that their networking needs are supported in the long 
run. Both of the key groups (the public health agencies and the free clinics) are accustomed to 
working as groups and with other groups to achieve such aims. Doing so in the NCTN context is, 
therefore, culturally normal for them. Each NCTN subscriber will be bound by a subscription 
agreement that includes the rights and responsibilities of each subscriber and of the NCTN 
Administrator (now Cabarrus Health Alliance, later the NCTN Association). The subscribers pay a 
subscription fee that goes to provide the long term funds for the administration of the NCTN and 
support for NCTN Association activities (approximately $100k per year total).  
 
The RFP is designed to attract proposals that will offer services based on recurring fees only. These 
fees will include the costs for the management of the network.  Note that “management” in this 
context means the technical operations of the network. Program administration is paid for as noted 
above and executed by CHA/NCTNA. So, we don’t plan to own any facilities or excess capacity. 
This approach inherently depends on partnering with vendors who build the infrastructure needed to 
supply the services and to provide pricing that reflects the competitive price of the services. We’ve 
therefore chosen to be in a position to buy services based on competitive pricing from vendors both 
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during the RHCPP and in the post-RHCPP era rather than be asset owners of potentially non-
fungible networking facilities. We believe that this is the better approach for the types of entities that 
we are trying to serve in this network.  
 
Four budgets for the NCTN-PH  are shown below:  Budget 1 shows the annual funds flow based on 
the conservative projection that the sites themselves will pay for the network services in full. Budget 
2 shows the effect of participation in the current RHC program. Budget 3 shows the effect of a 
theoretically reformed RHC program that would provide 85% discounts. Budget 4 shows the effect 
of applying the model in budget 3 to all public health and free clinics in the U.S.  The chief figure of 
note in budget 4 is the $38,133,720  per year for the reformed RHC program to provide 85% support 
to all public health and free clinics in the U.S. This is  a bit less than 10% of the yearly allocation 
available for the RHC, as we understand it.  This last point is made to help better understand the 
practicality of a reformed RHC supporting an 85% discount.   
 
The sustainability points for the NCTN-H are substantially the same as for the NCTN-PH.  
 
The budgets below are embedded. So you can double click them to see them in Excel.  
 
Jan 10 – With the bids in for the NCTN-PH is appears that we will be able to pursue a program in 
which we offer 57% discounts to the sites for a three year commitment. This is somewhat less than 
we had wanted, but adequate to meet the objectives of the project.  We are expecting a similar 
situation to apply to the NCTN-H.  
 
July 2011 – We are about to issue an FCL for a round one of the NCTN Hospital Phase (24 sites). 
We expect a round2 for NCTNH that will be about 10 sites. We are able to extend an extra year of 
coverage with discounts to all of the NCTN sites (PH and H phases)- resulting in a  4 year period of 
discounts. We are updating our contract for NCTNH to allow us to use it to aid in transitioning the 
NCTNH sites to the permanent RHC program – expecting that the reformed program will provide 
significant discounts when finalized.  We are expecting to put forward an RFP in the next 30 days 
that will cover the fourth year of  discount coverage for the NCTNPH sites and offer them a vehicle 
for transition ot the permanent RHC reformed program.   The BTOP work in NC is moving forward 
ahead of schedule and is expected to provide opportunities to lower base costs for broadband 
services for many NCTN sites in the future.  
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Calendar 
Year

Numb
er of 
sites

Average 
monthly 
cost per 
site for 
network 
services

Subsc
riptio
n fee 
per 
site/
mont
h

Percent 
of costs 
paid by 
the 
sites

Full cost of 
network 
services per 
CY (with 
$600/ mo 
average per 
site)

Network 
service costs 
paid by  sites 
per CY

Subscrption 
fees (from 
subscribers) 
per CY

Average 
network  
service s 
cost paid 
by site 
per 
month

Total 
average 
cost to site 
per month 
(i.e. 
service 
plus 
subscripti
on fee)

Total 
monthly 
cost to site 
in 2009 
dollars 
(assuming 
3% 
inflation)

Total RHCPP 
discounts 
paid to 
vendor per 
CY

Accumulated 
RHCPP funds 
used

CY2009 (last 
quarter 
only) 230 600 40 15% 414,000 62,100 27,600 90 130 130 351,900 351,900
CY2010 230 600 40 15% 1,656,000 248,400 110,400 90 130 126 1,407,600 1,759,500
CY2011 230 600 40 15% 1,656,000 248,400 110,400 90 130 122 1,407,600 3,167,100
CY2012 230 600 40 15% 1,656,000 248,400 110,400 90 130 119 1,407,600 4,574,700
CY2013 230 600 40 15% 1,656,000 248,400 110,400 90 130 115 1,407,600 5,982,300
CY2014 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 112 0 5,982,300
CY2015 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 533 0 5,982,300
CY2016 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 517 0 5,982,300
CY2017 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 502 0 5,982,300
CY2018 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 487 0 5,982,300
CY2019 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 472 0 5,982,300
CY2020 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 458 0 5,982,300
CY2021 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 444 0 5,982,300
CY2022 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 431 0 5,982,300
CY2023 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 418 0 5,982,300
CY2024 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 405 0 5,982,300
CY2025 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 393 0 5,982,300
CY2026 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 381 0 5,982,300
CY2027 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 370 0 5,982,300
CY2028 230 600 40 100% 1,656,000 1,656,000 110,400 600 640 359 0 5,982,300

NCTN Budget 1  - Conservative model that assumes that sites pay full costs after RHCPP ends. 
Note that we assume that the cost of an adequate broadband service will stay the same in nominal dollars over these twenty years.
The average site today pays $40

 



NCTN – FCC RHCPP Report for 2012_10–FINAL     Page 35 of 44 
 

Calendar 
Year

Numb
er of 
sites

Average 
monthly 
cost per 
site for 
network 
services

Subsc
riptio
n fee 
per 
site/
mont
h

Percen
t of 
costs 
paid 
by the 
sites

Full cost of 
network 
services per 
CY (with 
$600/ mo 
average per 
site)

Network 
service 
costs paid 
by  sites 
per CY

Subscrpti
on fees 
(from 
subscriber
s) per CY

Average 
network  
service s 
cost paid 
by site 
per 
month

Total 
average 
cost to site 
per month 
(i.e. 
service 
plus 
subscripti
on fee)

Total 
monthly 
cost to site 
in 2009 
dollars 
(assuming 
3% 
inflation)

Total  RHCPP 
discounts 
paid to 
vendor per CY 
through 

CY2013; RHC 
discounts 
thereafter

Accumula
ted 
RHCPP/ R
HC funds 
used

CY2009 (last 
quarter 
only) 230 600 40 15% 414,000 62,100 27,600 90 130 130 351,900 351,900
CY2010 230 600 40 15% 1,656,000 248,400 110,400 90 130 126 1,407,600 1,759,500
CY2011 230 600 40 15% 1,656,000 248,400 110,400 90 130 122 1,407,600 3,167,100
CY2012 230 600 40 15% 1,656,000 248,400 110,400 90 130 119 1,407,600 4,574,700
CY2013 230 600 40 15% 1,656,000 248,400 110,400 90 130 115 1,407,600 5,982,300
CY2014 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 112 82,800 6,065,100
CY2015 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 508 82,800 6,147,900
CY2016 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 493 82,800 6,230,700
CY2017 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 478 82,800 6,313,500
CY2018 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 464 82,800 6,396,300
CY2019 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 450 82,800 6,479,100
CY2020 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 436 82,800 6,561,900
CY2021 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 423 82,800 6,644,700
CY2022 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 411 82,800 6,727,500
CY2023 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 398 82,800 6,810,300
CY2024 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 386 82,800 6,893,100
CY2025 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 375 82,800 6,975,900
CY2026 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 363 82,800 7,058,700
CY2027 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 353 82,800 7,141,500
CY2028 230 600 40 95% 1,656,000 1,573,200 110,400 570 610 342 82,800 7,224,300

NCTN Budget 2  - This  model that assumes that sites pay costs not covered by RHC after RHCPP ends. (assume 5% RHC support)
Note that we assume that the cost of an adequate broadband service will stay the same in nominal dollars over these twenty years.
T
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Calendar 
Year

Numb
er of 
sites

Average 
monthly 
cost per 
site for 
network 
services

Subsc
riptio
n fee 
per 
site/
mont
h

Percen
t of 
costs 
paid 
by the 
sites

Full cost of 
network 
services per 
CY (with 
$600/ mo 
average per 
site)

Network 
service 
costs paid 
by  sites 
per CY

Subscrpti
on fees 
(from 
subscriber
s) per CY

Average 
network  
service s 
cost paid 
by site 
per 
month

Total 
average 
cost to site 
per month 
(i.e. 
service 
plus 
subscripti
on fee)

Total 
monthly 
cost to site 
in 2009 
dollars 
(assuming 
3% 
inflation)

Total  RHCPP 
discounts 
paid to 
vendor per CY 
through 
CY2013; 

Reformed 
RHC 
discounts 
thereafter

Accumulat
ed 
RHCPP/ RH
C funds 
used

CY2009 (last 
quarter 
only) 230 600 40 15% 414,000 62,100 27,600 90 130 130 351,900 351,900
CY2010 230 600 40 15% 1,656,000 248,400 110,400 90 130 126 1,407,600 1,759,500
CY2011 230 600 40 15% 1,656,000 248,400 110,400 90 130 122 1,407,600 3,167,100
CY2012 230 600 40 15% 1,656,000 248,400 110,400 90 130 119 1,407,600 4,574,700
CY2013 230 600 40 15% 1,656,000 248,400 110,400 90 130 115 1,407,600 5,982,300
CY2014 230 600 40 15% 1,656,000 248,400 110,400 90 130 112 1,407,600 7,389,900
CY2015 230 600 40 15% 1,656,000 248,400 110,400 90 130 108 1,407,600 8,797,500
CY2016 230 600 40 15% 1,656,000 248,400 110,400 90 130 105 1,407,600 10,205,100
CY2017 230 600 40 15% 1,656,000 248,400 110,400 90 130 102 1,407,600 11,612,700
CY2018 230 600 40 15% 1,656,000 248,400 110,400 90 130 99 1,407,600 13,020,300
CY2019 230 600 40 15% 1,656,000 248,400 110,400 90 130 96 1,407,600 14,427,900
CY2020 230 600 40 15% 1,656,000 248,400 110,400 90 130 93 1,407,600 15,835,500
CY2021 230 600 40 15% 1,656,000 248,400 110,400 90 130 90 1,407,600 17,243,100
CY2022 230 600 40 15% 1,656,000 248,400 110,400 90 130 87 1,407,600 18,650,700
CY2023 230 600 40 15% 1,656,000 248,400 110,400 90 130 85 1,407,600 20,058,300
CY2024 230 600 40 15% 1,656,000 248,400 110,400 90 130 82 1,407,600 21,465,900
CY2025 230 600 40 15% 1,656,000 248,400 110,400 90 130 80 1,407,600 22,873,500
CY2026 230 600 40 15% 1,656,000 248,400 110,400 90 130 77 1,407,600 24,281,100
CY2027 230 600 40 15% 1,656,000 248,400 110,400 90 130 75 1,407,600 25,688,700
CY2028 230 600 40 15% 1,656,000 248,400 110,400 90 130 73 1,407,600 27,096,300

NCTN Budget 3  - Model that assumes that sites pay costs not coverd by reformed RHC after RHCPP ends. (i.e. 85% reformed RHC support)
Note that we assume that the cost of an adequate broadband service will stay the same in nominal dollars over these twent
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Calendar 
Year

Number of 
sites 
(estimate)

Average 
monthly 
cost per 
site for 
network 
services

Subscript
ion fee 
per 
site/ mon
th

Percen
t of 
costs 
paid 
by the 
sites

Full cost of 
network 
services per 
CY (with 
$600/ mo 
average per 
site)

Network 
service costs 
paid by  sites 
per CY

Subscrpti
on fees 
(from 
subscriber
s) per CY

Average 
network  
service s 
cost paid 
by site 
per 
month

Total 
average 
cost to site 
per month 
(i.e. 
service 
plus 
subscripti
on fee)

Total 
monthly 
cost to site 
in 2009 
dollars 
(assuming 
3% 
inflation)

Total  RHCPP 
discounts 
paid to 
vendor per CY 
through 
CY2013; 

Reformed 
RHC 
discounts 
thereafter

Accumulated 
RHCPP/ RHC 
funds used

CY2009 (last 
quarter 
only) 6231 600 40 15% 11,215,800 1,682,370 747,720 90 130 130 9,533,430 9,533,430
CY2010 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 126 38,133,720 47,667,150
CY2011 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 122 38,133,720 85,800,870
CY2012 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 119 38,133,720 123,934,590
CY2013 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 115 38,133,720 162,068,310
CY2014 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 112 38,133,720 200,202,030
CY2015 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 108 38,133,720 238,335,750
CY2016 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 105 38,133,720 276,469,470
CY2017 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 102 38,133,720 314,603,190
CY2018 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 99 38,133,720 352,736,910
CY2019 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 96 38,133,720 390,870,630
CY2020 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 93 38,133,720 429,004,350
CY2021 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 90 38,133,720 467,138,070
CY2022 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 87 38,133,720 505,271,790
CY2023 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 85 38,133,720 543,405,510
CY2024 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 82 38,133,720 581,539,230
CY2025 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 80 38,133,720 619,672,950
CY2026 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 77 38,133,720 657,806,670
CY2027 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 75 38,133,720 695,940,390
CY2028 6231 600 40 15% 44,863,200 6,729,480 2,990,880 90 130 73 38,133,720 734,074,110

NCTN Budget 4  - Model for the entire U.S. public health and free clinics (approx 6750 sites =  2875 LHD *  1.75 sites/ LHD + 1200 = 6231 ) that assumes that sites 
pay costs not coverd by reformed RHC after RHCPP ends. (i.e. 85% reformed RHC discount)
Note 
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   July 2010 -   We are reviewing the recent NPRM published by the FCC to reform the RHC 
program and expect to offer substantial comments. Our first reaction is that a program 
roughly as described would be an important aid to sustainability of the NCTN’s planned 
users and represent an opportunity to add other eligible providers.  
 
 
 
10    NOT UPDATED: Provide detail on how the supported network has advanced 
telemedicine benefits: 
 
a. Explain how the supported network has achieved the goals and objectives outlined in selected 
participant’s Pilot Program application; 
b. Explain how the supported network has brought the benefits of innovative telehealth and, 
in particular, telemedicine services to those areas of the country where the need for those benefits is 
most acute; 
c. Explain how the supported network has allowed patients access to critically needed medical 
specialists in a variety of practices without leaving their homes or communities; 
d. Explain how the supported network has allowed health care providers access to government 
research institutions, and/or academic, public, and private health care 
institutions that are repositories of medical expertise and information;  
e. Explain how the supported network has allowed health care professional to monitor critically ill 
patients at multiple locations around the clock, provide access to advanced applications in continuing 
education and research, and/or enhanced the health care community’s ability to provide a rapid and 
coordinated response in the event of a national crisis. 
 

The NCTN has not started operation, but has already produced some telemedicine benefits. 
Notably, the exploration of the NCTN scope has raised awareness among a critical mass of 
players of the near-term need for higher bandwidth and more reliable connections for the vast 
majority of NCTN participants.  
 
While the NCTN design will be a network with broad telemedicine capabilities, there are four 
“killer apps” that the NCTN will support. These four applications also can be instrumental parts 
of other telemedicine applications (e.g. teleconsulting, tele-education).   A short description of 
these five applications will do the most to illustrate these key concrete NCTN-based 
telemedicine benefits.  
 
1) The Health Information System (HIS) for NC Public Health Agencies. This new system is 
essentially a centrally provided Electronic Medical Record system including components used 
during clinical visits (e.g. patient encounter data entry)  as well as real-time elements to 
support administrative needs (e.g. appointing, claims). It is intended to rollout in late 2008 to 
early 2009. The HIS is designed to provide better client service at lower cost and to provide 
higher quality health care services through better availability and integrity of relevant patient 
information.  The centrally served architecture of HIS requires that each public health clinic 
user’s workstation have an active session with the central servers (in Raleigh NC) whenever the 
system is being used. This, of course, implies that the network between the workstation and 
the central server must be available and responsive.  
 
When the broadband network is not available or is not responsive, the repercussions range 
from slowed clinic work to closing clinics with attendant effects on patients from delay in care, 
economic effects from lost job revenue (as patients are delayed or come back for additional 
appointments),and loss/delay  of job revenue for clinic workers when clinics close. Even the low 
end of these potential effects (e.g. slowed clinics) is likely disruptive enough that most clinics 
would abandon or minimize the use of HIS until a reliable and responsive network could  be put 
in place. So,  for this critical application, an NCTN-like service is an essential need.   
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When the HIS system well established, the ability to serve the public in clinics, to share a 
patient’s information quickly and accurately with patient’s other providers will be established. 
Having this ability to share data quickly and accurately is an essential part of many types of 
traditional telemedicine applications – especially telemedicine-based referrals. So, the success 
of HIS is a good building block for other telemedicine applications as well as bringing benefits 
on its own.  
 
2) NCAFC EMR – The NC Association of Free Clinics’ information systems strategy includes a 
commitment to create and operate a centrally served EMR for its approximately 76 member 
sites to support better care and lower care costs.  As in the HIS case, there is a need for a 
higher-bandwidth and more reliable broadband connection than most free clinics now have. As 
in the HIS case, the failure to meet these network needs will almost certainly result in 
disruption of clinic services followed by rejection of the system and delay of reintroduction of 
the EMR until adequate broadband connections can be obtained and financed. The same logic 
about the EMR being a building block and supporting other telemedicine applications applies to 
this EMR as it did for the HIS.    
 
3) LHD DISASTER RESPONSE – Over the last few years, several networked information tools 
have been developed to support the coordination of public health response service during public 
disasters (e.g. hurricanes, floods, tornadoes, ice storms, bio-events). Many of these events by 
their nature are likely to disrupt ordinary broadband services. Currently, most local health 
departments depend on ordinary broadband services for their access to these networked 
disaster tools and depend on a growing list of networked information services that are needed 
at all times (e.g. HIS). Local health departments are thus at risk of not being able to gain the 
benefit of these tools at the point in time that they are most needed- during a disaster. The 
NCTN will be designed to support operations using these tools under these circumstances.  
 
This enhanced level of network reliability will likely have a secondary effect on the value gained 
from all applications: the willingness to (rationally) depend on the network being up and 
responsive will encourage all users to develop and use higher-value program elements. For 
example, if you are going to design a program to provide remote telemedicine consults in 
medical emergencies (e.g. using echocardiography to evaluate newborns in distress), you can 
rationally base the program design only on a very highly reliable network. If implementing this 
tele-consulting application included gaining access to a patient’s records in HIS, the benefit of 
the reliability of the network supporting the HIS access would be higher, though the costs 
would not go up.  
 
4) NCAFC VOIP – Part of the NCAFC’s information services strategy calls for the use of voice 
over IP services as the mainstay for voice services at the 76 free clinics. This is envisioned as a 
way to add services and lower costs. But, this can only be done with a broadband network with 
sufficiently low latency and high reliability. Ordinary broadband, especially in rural areas, does 
not routinely have these qualities at a sufficient level to support this use. The NCTN is the 
mechanism that is designed to provide these qualities.  
 
5) Tele-education – Since the project started, many of the public health agencies have noted 
that they would save significant funds if they made more use of remote video-based education 
opportunities. The desire to make more use of tele-education has risen in the last few months 
as budgets are constrained at the same time that more service is being asked of the NCTN 
members. Today, tele-education opportunities are not viable for many NCTN members because 
adequate broadband facilities are either not available or are too costly. The NCTN project is 
designed to provide these opportunities.  

 
 
 August, September, October:  The University of North Carolina’s School of Medicine has 
expressed an interest in creating telehealth services for the local health departments that will depend 
on the NCTN as part of their legislatively funded obligation to provide outreach services in NC. The 
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effort is led by UNC’s CIO, Lawrence Conrad. Throughout August and September we identified the 
UNC-internal parties who should participate in exploring the option set. A first set of potential 
collaborators, including e-NC and Kirby IMC, met in October to see how to move this interest forward 
and is proceeding now to locate the best options for meeting this service objective.  
 
July 2009 – One recent accomplishment is this area has been the development of a recognition in the 
state’s health IT strategy that broadband connections for providers are an essential part of succeeding 
at all health IT activities (especially telemedicine, HIE,  EHR usage, PHR usage). This point of view was 
prompted partially by the visibility of the RHCPP project in the state. 
 
October 2009 – With the merger of the three other NC RHCPP projects, the NCTN now will connect 
virtually all of the hospitals in NC.  This additional connected group will add a new set of parties 
interested in various forms of telemedicine that are common in hospitals – e.g.  tele-consulting with 
ICU,NICU patients, tele-education for hospital staff (or as a service for local providers)). This set of 
connections also allows us to include hospitals in IT-enabled disaster response elements along with the 
public health agencies and free clinics. We are also now able to provide networking support for those 
hospitals who wish to use ASP-modeled EHRs and other HIT/HIE services as part of their approach to 
meeting “Meaningful Use of EHR”  criteria under the HITECH Act. Collectively, the network now is 
planned to support  the vast majority of care providers for vulnerable populations in NC.  
 
Jan 10 – There are several Beacon Community and SHARP program proposals going to ONC in the 
near future from NC. The NCTN Project has offered to support each of them.  
 
April 2010 – The Beacon Community Grants have not been announced as of today (4/24). NC did not 
win either of the SHARP grants.  The PHS sites in the NCTN=PH phase are now clearly in need of the 
NCTN as the first uses of HIS are in play. This provides extra incentive to make the NCTN-PH 
operational as soon as feasible.  
 
July 2010 – The Beacon Community grants are announced and a project was funded ($16M) in a 
community bounded by Cabarrus, Stanly, and Rowan counties. Offers to subscribe to the NCTN are out 
to the free clinics and public health departments in these counties. The hospitals in this community 
have registered to be made offers as part of the NCTN-H phase.  
 
October 2010 – The first round of NCTN-PH sites (52) have a critical need to use the NCTN for HIS 
(see above) and more generally need it for EMR/HIE uses related to the Meaningful Use of EHR 
program.   
 
April  2011 -  NC recently experienced an unprecedented number of tornadoes causing great damage 
to property, injuries , and loss of life in the area served by the NCTNPH. Our design called for 
hardening the network to assure that it remained operational during and in the aftermath of such 
disasters – so as to serve the (increased) load of patients and support other public health functions. In 
fact, the network had only a handful of very short outages during this period and therefore aided these 
sites in continuing to care for their patients.    
 
We have had recent discussions with some of the major care providers in the NCTN catchment area, at 
their request, to identify how their plans for telemedicine applications will be aided by the existence of 
the NCTN.  
 
July 2011 – This quarter we’ve conferred with one health system  (UNC) who wishes to mount a 
telemedicine initiative and plans to use the NCTN as the transport vehicle.  
 
January 2012 – The NCTN project was awarded the NC Technology Association’s Public Leadership 
Award in 2011. The award recognizes the NCTN contributions to telemedicine.  
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April 2012 – A state-wide telehealth program survey showed that about 60% of the existing programs 
are in institutions that  are NCTN subscribers. Because  most program managers expect to expand 
their programs, we plan to resurvey in the next 12 months. 
 
July 2012 -  Several of the NCTN subscribers are issuing formal Comments to docket 02-60 on this 
point.  
 
 
11.   UPDATED : Provide detail on how the supported network has complied with HHS health 
IT initiatives: 
 
a. Explain how the supported network has used health IT systems and products that meet 
interoperability standards recognized by the HHS Secretary; 
b. Explain how the supported network has used health IT products certified by the Certification 
Commission for Healthcare Information Technology; 
c. Explain how the supported network has supported the Nationwide Health Information 
Network (NHIN) architecture by coordinating activities with organizations performing NHIN trial 
implementations; 
d. Explain how the supported network has used resources available at HHS’s Agency for 
Healthcare Research and Quality (AHRQ) National Resource Center for Health Information Technology; 
e. Explain how the selected participant has educated themselves concerning the Pandemic and All 
Hazards Preparedness Act and coordinated with the HHS Assistant Secretary for 
Public Response as a resource for telehealth inventory and for the implementation of other 
preparedness and response initiatives; and 
f. Explain how the supported network has used resources available through HHS’s Centers for Disease 
Control and Prevention (CDC) Public Health Information Network (PHIN) to facilitate interoperability 
with public health and emergency organizations. 
 

While the NCTN is not operational yet, our plan for the NCTN design, implementation, and 
operation to support these initiatives is formed. Notably: 
  
- We plan to require NCTN products/services that meet the interoperability standards 
recognized by HHS. We will encourage the use of such products for those who operate services 
that use such products over the NCTN (e.g. HL7 in health data transmissions).  
 
- CCHIT does not yet certify products that the NCTN would directly use, but CCHIT standards 
require the use of various open networking protocols (e.g. SSL, IPSec) by those who may use 
CCHIT-certified products (e.g. EMRs) in ways that employ the NCTN (e.g. movement of lab 
results). Our plan is for the NCTN to support these open protocols to allow CCHIT products to 
operate in a certified way and to encourage the adoption of CCHIT products among NCTN 
subscribers.  
 
- Many of the principal actors in forming the NCTN are also active members of organizations 
involved in the NHIN trials. Notably, CHA, the NC Association of Local Health Directors, the 
NCAFC, the NC Division of Public Health, and KirbyIMC are all active members of NCHICA (the 
North Carolina Healthcare Information and Communication Alliance). NCHICA is one of the 
NHIN Trial Implementers and this group of NCHICA members has been active in forming and 
following the approach to this NHIN-centric work and other related projects.  
 
- The AHRQ’s HealthIT site is a great resource for the evidence base for the use of information 
in health-related activities. Many of these activities include broadband networks. But, the AHRQ 
site does not seem to have much helpful material associated with designing or operating 
broadband nets to support these uses. The site’s data will likely be of much more use to us as 
various NCTN users focus on the types of uses of broadband that are the mainstay of this web 
site.  
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- With regard to the Pandemic All Hazards Preparedness Act, we have made direct contact with 
the Asst. Secretary to request his guidance, which is pending. In the interim, we plan to include 
supportive elements in the NCTN design. Note that the reliability measures in the NCTN will 
include high reliability in the face of pandemics that may significantly reduce availability of the 
workforce that maintains broadband facilities – especially in rural areas.  
 
- With regard to the CDC’s PHIN, we have included on our team the North Carolina PHIN 
Compliance Coordinator and plan to use his inputs to assure that the NCTN can support PHIN-
compliant applications. We are participating with other RHCPP members in a collaboration 
requested by CDC (Dr. Charles Magruder) to determine how to best integrate PHIN needs with 
RHCPP projects.  
 
-We have led the development of a security workshop for RHCPP members and sponsored by 
the VA at the upcoming (3/1) Academic Medical Center Privacy and Security Conference.  
 
-Since the HITECH Act was passed in February 2009, the NCTN has become more important to 
subscribers as they move to comply with the various aspects of the Act that use broadband 
facilities. Notably, there are Meaningful Use objectives that relate to use of Health Information 
Exchange and electronic reporting to HHS. In addition, other meaningful sue reqruiements are 
likely to be met with ASP-modeled facilities (which, of course, require a highly-reliable 
broadband connection).  
 
Jan 10 – There are several Beacon Community and SHARP program proposals going to ONC in 
the near future from NC. The NCTN Project has offered to support each of them. These sort of 
cross-supports are listed as preferred both in all of these programs.  
 

  
July 2010 – The Beacon Community grants are announced and a project was funded ($16M) in 
a community bounded by Cabarrus, Stanly, and Rowan counties. Offers to subscribe to the 
NCTN are out to the free clinics and public health departments in these counties. The hospitals 
in this community have registered to be made offers as part of the NCTN-H phase.  The 
NCTNPH contract includes an option to have a high speed connection to a data center at which 
we expect many public health agencies will obtain EHR services in support of complying with 
objectives of the Meaningful Use of EHRs program.  
 

 April 2011 – The Meaningful Use  of EHR program and other regulations resulting from the 
HITECH Act are underway now (though some are not finalized). NCTNPH users and NCTN-H 
prospective users frequently have noted that their inerest in NCTN is partially driven by their desire to 
participate in the MU program and to comply with the upcoming regs from HITECH. 
 
        April 2012 – Virtually all of the NCTN subscriber also participate in the ONC  Meaningful Use of ER 
program, The NCTN supports the elements of that program that share data or provide access to 
remote resources(e.g. SAAS EHRs).  
 
 
12. NOT UPDATED  Explain how the selected participants coordinated in the use of their 
health care networks with the Department of Health and Human Services (HHS) and, in 
particular, with its Centers for Disease Control and Prevention (CDC) in instances of 
national, regional, or local public health emergencies (e.g., pandemics, bioterrorism). In 
such instances, where feasible, explain how selected participants provided access to their 
supported networks to HHS, including CDC, and other public health officials. 
 
 

Most of the NCTN  public health agency sites and even many of the free clinics  are expected to 
be operational during a disaster both for normal services and in support of disaster response. 
Virtually all of the hospitals also run emergency departments with disaster response 
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responsibilities. Many public health sites are also community centers for disaster response – 
partnering with other government units (e.g. the county sheriff’s office) and NGOs (e.g. the Red 
Cross).  So, being involved in preparing for, training for, and executing disaster response is part 
of the basic mission of most NCTN subscribers. One key NCTN team member – the NC Division 
of Public Health – has an overall coordination role in the area of public health emergencies and 
generally requires the close cooperation of local health departments (all of which are expected 
to be NCTN members)  in carrying out this role.  
 
To date, our main form of specifically assuring that the NCTN can support use of the network by 
HHS, CDC, and other public health officials has been to make PHIN compliance a basic goal and 
to involve the state’s PHIN coordinator as a project team member. As the design details are 
filled in and the network is implemented and operated, we will call on this partnership to assure 
that the needs to support response to public health emergencies are fulfilled.  
 
August, September, October 2008 – The NCTN collaborators regularly work with the Internet2 
working group associated with the RHCPP. As part of our effort, we composed a panel at the 
latest I2 meeting in October on how RHCPP participants could support PHIN and related CDC 
activities. A key design factor for the NCTN is to have disaster-proof reliability that can support 
public health agencies as they monitor and respond to disasters. This factor was described in 
the session for other RHCPP selectees.  
 
Dr. Charles Magruder,  a coordinator of health information exchange activities at CDC’s National 
Center for Public Health Informatics, was recruited to present in collaboration with the panel. 
That interaction has led to intent to more deeply involve the interested RHCPP projects with Dr. 
Magruder’s work and may provide some support funding for doing so.   
 
NC PHIN: Public Health Activities and Disaster Management - Over the last few years several 
information systems have been implemented to create the North Carolina Public Health Network 
(NC PHIN). NC PHIN supports public health activities at state and local levels and also provides 
coordination and integration between state and local health departments with Centers for 
Disease Control (CDC).  These activities include disaster management services during both 
man-made and natural disasters (e.g. hurricanes, floods, tornadoes, ice storms, pandemics, 
bioterrorism events). Many of these disaster events present high risks for disrupting ordinary 
broadband services that NC PHIN users depend on and thus would endanger lives and threaten 
the public well-being.  
 
Systems that comprise NC PHIN are client/server architectures with all servers centralized in 
the Raleigh data center and client access at the local levels via the Internet. The NCTN will be 
designed to ensure availability for timely and reliable access to NC PHIN systems to provide 
critical tools that support local health departments’ processes. Local health departments must 
have timely, accurate and appropriate information to effectively serve their communities, to 
promote health and to make potentially life-saving decisions that protect the public from health 
threats. A dynamic network is very important for collaboration with both other state and federal 
public health resource responders.    
 
NCTN is key for NC PHIN to be compliant with the PHIN 2.0 Requirement that each local health 
departments ensure that its electronic information systems that support PHIN requirements 
have the appropriate level of availability and that an Internet connection is available to support 
data exchange and interoperability initiatives. 
 
The public health systems that comprise NC PHIN and the activities supported include: 
1) NC HAN – Provides health alerts and information between local, state public health 
departments, CDC and private health providers.   
2) NC EDSS – Supports outbreak management, countermeasures and response management, 
routine disease surveillance and disease reporting. 
3) NC DETECT – Provides early event detection and syndromic surveillance. 
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4) NC LIMS – Connects the NC Public Health laboratory and private laboratories with other NC 
PHIN Systems to provide laboratory results.  
5) NC PHIN Infrastructure – Provides 24/7/365 “five-nines” high availability and fault–tolerance 
systems design for central servers and applications at the state-level only. 
6) UNC PH Lib -  very interactive and data driven public health library at the Medical and Public 
Health Schools at UNC-CH.?  
 
 

April  2011 -  NC recently experienced an unprecedented number of tornadoes causing great damage 
to property, injuries , and loss of life in the area served by the NCTNPH. Our design called for 
hardening the network to assure that it remained operational during and in the aftermath of such 
disasters – so as to serve the (increased) load of patients and support other public health functions. In 
fact, the network had only a handful of very short outages during this period and therefore aided these 
sites in continuing to care for their patients.    

 
 
April 2012 – The NCTN has now had an operational life of over one year. So, we have 
experience with the reliability of the network.  Our experience has been that we have very few 
outages even under repeated natural disasters over that year (earthquakes, tornadoes, 
backhoes). We have a process in which we routinely review outages for opportunities to 
improve reliability and have made improvements as a result in this first year.   While these 
actions are not explicitly done to align with any specific CDC of HHS initiative, they are taken to 
assure that the network is reliable enough – especially in the face of natural disasters – to be 
counted on to support the information movement needs of NCTN subscribers- most of whom 
are key responders in a community emergency.  
 
October 2012 – We note that the recently passed “Food and Drug Administration Safety and 
Innovation Act” in Section 618 requires that the FDA, HHS, and FCC propose a framework for 
health IT regulation in the next 18 months with public input.  We expect to at least follow and 
where practical participate in this process.  
 


